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MONTHLY PROGRESS REPORT 

MARCH 2013 

I. Actions Completed During the Reporting Period (March 2013) 

Revisions to the Site Characterization Summary Report (SCSR) were completed to 
address the United States Environmental Protection Agency (USEPA) comments 
contained in the letter dated February 7,2013. The revised SCSR and responses to 
comments were submitted to the USEPA and the New Jersey Department of 
Environmental Protections (NJDEP) on March 25,2013. 

Preparation of the Remedial Investigation/Focused Feasibility Study (RI/FFS) Work 
Plan continued. 

II. Results of Sampling and Tests and Data Received by Respondents 

None for this Reporting Period. 

III. Work Planned for the Next Two Months (April and May 2013) 

The RI/FFS Work Plan will be submitted to USEPA and the New Jersey Department 
of Environmental Protections (NJDEP) for review and comment and/or approval. 

A meeting at the Site among the Group, USEPA and NJDEP may be held. 

IV. Problems Encountered/Anticipated Delays 

None for this Reporting Period. 

V. Operations and Maintenance Information 

Routine operations and maintenance activities were completed. A summary of 
operations and maintenance activities for the first quarter of 2013 will be provided as 
an attachment to the April 2013 Monthly Progress Report. 
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